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Grant Number:
B-08-UN-12-0004

Grantee Name:
Dade County, FL

Grant Amount:
$62,207,200.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

Submitted By:
No Submitter Found

Disasters:

Plan Description:

Funds to provide subsidy to purchase foreclosed properties and rehabilitate them for sale and rentals, redevelop
vacany land, demolish blighted structures.

NSP

Declaration Number

Excessive amount of foreclosures have negatively impacted the County. These vacancies are impacting
neighborhoods and affect the County tax base.

Recovery Needs:

$0.00

N/A

$122,075.00

$0.00

$130,000.00

$122,075.00

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$40,635,720.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$237,817.37

$6,220,720.00

$40,635,720.00

Overall

Program Income Received

N/A

$6,220,720.00



NSP activities are moving forward and processes are being adjusted to improve success.  The County has moved
the acquisition and rehabilitation process to the point of having 100 prospective purchases in the pipeline.  We have
closed on our first six acquisitions and our first two homeownership loans.  Our demolition activity is moving along
with our efforts to work with three of the municipalities here in the County.  Negotiations are under way for our
redevelopment project and the HOPE VI agreements are nearly complete.  The County will continue to review and
assess projects that are presented including four multi-family developments that may be assisted with NSP funds.  

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$99.99

$0.00

$0.00

To Date

Limit on Public Services

$0.00

$50.00Minimum Overall Benefit Percentage

$107,817.37

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$9,331,080.00

Required

$6,220,720.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

NSP-08-0001, Financing Mechanisms $0.00 $0.00 $9,790,000.00 $0.00

NSP-08-0002, Acquisition and Rehabilitation $0.00 $0.00 $31,596,480.00 $0.00

NSP-08-0003, Demolition $0.00 $0.00 $1,000,000.00 $0.00

NSP-08-0004, Redevelopment of Vacant Land HOPE VI Project $0.00 $0.00 $8,600,000.00 $0.00

NSP-08-0005, Redevelopment of Vacant Land Expanded H6 Area $0.00 $0.00 $5,000,000.00 $0.00

NSP-08-0006, Administration $0.00 $122,075.00 $6,220,720.00 $122,075.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$6,040,000.00

NSP Only - LMMI Office of Community and Economic Development

Total Projected Budget from All Sources

Match Contributed

$6,040,000.00

N/A

$0.00

$0.00

$0.00

$130,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-A-0001

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$130,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Spot Loans that are second mortgages to assist the homebuyer with the purchase of a foreclosed upon home.

Location Description:

Throughout Miami-Dade County in the designated Priority Areas.

The County is in the process of expanding its outreach efforts to attract eligible ready buyers and to pair those buyers with
realtors to expedite property sales.  Although the County has experienced some delay in loan originations, the new targeted
strategy of intensifying outreach efforts coupled with the expansion of the universe of eligible buyers is now proving to be
effective.  One of the County&rsquos greatest obstacles so far with NSP has been finding eligible properties suitable for
lending. Many of the foreclosed homes in the local market require repairs beyond the scope of the second mortgage program
as it is currently structured.  As a result, the County is exploring the option of realigning its program to allow minor rehabilitation
of properties &ndash which would remove one process barrier and allow greater flexibility in property choice.  Additionally, the
County is facilitating a myriad of informational venues that will provide for greater interaction between the County, realtors,
lenders and homebuyers.  These efforts are expected to yield greater results in the next quarter.
 
As of September 30, 2009, the County has closed two loans under this program totaling $130,000 in NSP funding.  Additionally,
as of September 30th, the County had fifteen (15) buyers that are in the contracting phase totaling approximately $930,000. 
Many of those contracts fell through resulting in three remaining.  These loans are expected to be closed in the next several
days. With the anticipation of increasing its universe of qualified borrowers, the County has interviewed 20 lottery alternates to
determine eligibility. This effort was necessary due to initial lottery winners not being able to qualify and others not closing
within the specified timeframes.
 
Over the next quarter ending December 31, 2009, the County will continue to evaluate its process and monitor the progress of
this activity to determine if process reengineering should occur to expedite expenditure of the funds allocated to this project
activity.  With project activity allowing rehabilitation funding as a part of the soft second mortgage allowance coupled with more
frequent interaction with community stakeholders, the County expects to see greater production in the coming months.  Those
buyers that are not sucessful in locating a home will still have an opportunity to purchase a home that the County acquires.

Activity Progress Narrative:

Spot LoansActivity Title:

Project Number:

NSP-08-0001

Project Title:

Financing Mechanisms



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/80# of housing units 0 2

2 0/0 2/80 2/80# of Households benefitting 0 2

Activity Locations
Address City State Zip

NAMiami11045 SW 217th Street 33170

NAMiami13172 SW 10th Terrace 33184

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$3,750,000.00

NSP Only - LMMI Office of Community and Economic Development

Total Projected Budget from All Sources

Match Contributed

$3,750,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-A-0002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/50# of housing units 0 0

0 0/0 0/50 0/50# of Households benefitting 0 0

Activity Description:

Second mortgages for the homes that are acquired and rehabbed by the County for re-sale to eligible buyers.

Location Description:

Throughout Miami-Dade County in the designated highest and high priority areas.

This activity is part of the second mortgages that will be associated with the homes that the County is purchasing and
rehabilitating.  The County recently closed on six homes that will be reported in the next quarterly report.  marketing has begun
on the homes.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Second MortgagesActivity Title:

Project Number:

NSP-08-0001

Project Title:

Financing Mechanisms



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$10,025,000.00

NSP Only - LMMI General Services Administration

Total Projected Budget from All Sources

Match Contributed

$10,025,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0001

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of single family homes for re-sale.

Location Description:

Throughout Miami-Dade County in the highest and high priority areas.

Miami-Dade County has fostered a relationship with FannieMae, Chase and Bank of America that allows the County a
&ldquofirst-look&rdquo at foreclosed properties prior to those properties being introduced to the public.  Since governmental
municipalities typically have limited flexibility in executing documents and transactions prior to undergoing extensive processes,
having the advantage of a &ldquofirst look&rdquo at foreclosed properties gives the County additional lead time to consummate
real estate transactions.  This partnership has proven to be extremely productive.  Due to this &ldquofirst-look&rdquo, the
County is assessing many more properties and conducting other due diligence activities to determine eligibility and suitability of
properties to be purchased under the NSP.
 
The County has closed on six homes that will be reported in the next quarterly report and has executed contracts scheduled for
closings for other foreclosed acquisitions.  Over 100 units have been recommended for purchase and although some will fall
out, many are expected to continue to close. 
 
To expedite expenditure of funds under this NSP activity, the County has solicited through the standard procurement process
the participation of nineteen (19) contractors that comprise the "Contractor Pool" with primary responsibilities of acquiring,
rehabilitating and selling the foreclosed single family properties to eligible NSP recipients.  This same contractor pool will also
have the opportunity to leverage private sector financing with NSP funds for the rehabilitation of multifamily affordable rental
projects.  These contractors have been deemed the most qualified to undertake activities germane to this NSP project activity

Activity Progress Narrative:

Acquisition and Rehab of Single Family HomesActivity Title:

Project Number:

NSP-08-0002

Project Title:

Acquisition and Rehabilitation



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/50# of Properties 0 0

0 0/0 0/0 0/50# of housing units 0 0

0 0/0 0/0 0/0# of buildings (non-residential) 0 0

0 0/0 0/50 0/50# of Households benefitting 0 0

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0

0 0/0 0/0 0/0# of Parcels acquired by 0 0

0 0/0 0/0 0/0# of Parcels acquired by admin 0 0

0 0/0 0/0 0/0# of Parcels acquired voluntarily 0 0

component.
 
Selected contractors attended an orientation on September 14, 2009 provided by the County's NSP Consultant, which detailed
the requirements and implementation logistics for carrying out their responsibilities under the program.  Contractors have begun
to identify foreclosed properties eligible for rehabilitation for approval by the County&rsquos Acquisition Evaluation Committee. 
 Upon approval of the properties, the County will issue Work Orders to the contractors to commence work on the selected
properties.
 
The County anticipates continued momentum during the quarter ending December 31, 2009.  Of the 50 single family properties
proposed to be assisted under this NSP activity, the County projects 42 properties will be under contract and in the
rehabilitation stage of the process.  These units have been approved for purchase and await execution of the contracts. 
Properties are expected to be marketed and sold to qualified buyers applying through the County&rsquos Homebuyer
Assistance Program.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI General Services Administration

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

0 0/0 0/0 0/122# of housing units 0 0

0 0/0 0/0 0/0# of buildings (non-residential) 0 0

0 0/122 0/0 0/122# of Households benefitting 0 0

0 0/0 0/0 0/0# of Parcels acquired by 0 0

0 0/0 0/0 0/0# of Parcels acquired by admin 0 0

0 0/0 0/0 0/0# of Parcels acquired voluntarily 0 0

Activity Description:

Acquisition and rehabilitation of multi-family units for affordable rentals.

Location Description:

Throughout Miami-Dade County in the highest and high priority areas.

The County is taking a dichotomous approach in securing multifamily properties to be funded with NSP funds.  The County has
eyed potential properties that it may directly purchase, rehabilitate and provide for the rental management of the property.  Also,
the County is looking to its pool of contractors/developers to bring viable multifamily properties to them with leveraged
financing.  The County is proposing to use NSP funds to provide gap financing to ensure rental affordability. 
 
Since the contractor pool has recently been solidified during the later part of August, properties are in the process of being
identified and are anticipated to be submitted to the County for underwriting and approval during the quarter ending in
December 2009.  The County projects that it will receive at least two (2) multifamily properties for consideration during the
quarter ending December 2009.  These properties total 360 units.

Activity Progress Narrative:

Acquisition and Rehab of Multi-family for RentalActivity Title:

Project Number:

NSP-08-0002

Project Title:

Acquisition and Rehabilitation



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI General Services Administration

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0003

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/50# of Properties 0 0

0 0/0 0/50 0/50# of Households benefitting 0 0

Activity Description:

Acquisition and reahabilitation of multi-family units for affordable rentals.

Location Description:

Throughout Miami-Dade County in the highest and high priority areas.

This activity will track with the overall multi-family efforts.  A small number of units will be available for the mod-, and middle-
income clientele. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acquisition and Rehab of Multi-family Rental UnitsActivity Title:

Project Number:

NSP-08-0002

Project Title:

Acquisition and Rehabilitation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,000,000.00

Low/Mod Office of Neighborhood Compliance

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-D-0001

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted structures.

Location Description:

Throughout Miami-Dade County in the highest and high priority areas.

The County has submitted Interlocal Agreements to the cities of Opa-Locka, South Miami and Florida City for execution.  The
Interlocal Agreement will allow the County to undertake demolition activities within the municipalities' jurisdictions if they agree
to accept the County's ordinances relative to Section 8-5 (unsafe structures) and Chapter 17B (uninhabitable structure) in
connection with demolition activities.  Both Florida City and Opa-locka have fully executed agreements and the County is
currently awaiting a response from the City of South Miami relative to provisions of the Interlocal Agreement that need to be
discussed. Aggregately, the municipalities have already identified 39 housing units to be demolished under this NSP strategy. 
In an effort to monitor compliance with the approved definition of &ldquoblighted structures&rdquo and the County&rsquos
demolition process, the County has worked with its Consultant to develop a checklist to be used by the municipalities as a
compliance mechanism to determine property eligibility.  This checklist is inclusive of information from the applicable County
Codes and federal NSP provisions such as &ldquonational objective&rdquo for which properties must comply.
 
The County expects that the per unit demolition cost will range from $10,000 - $15,000.  Over the next quarter, the County
expects to be ready to move on at least 39 of the 80 targeted units represented in the County&rsquos Plan. There is also
discussion within the County on another 47 units.  This equates to 86 proposed units totaling conservatively $860,000 of the
$1,000,000 allocated for this project activity.

Activity Progress Narrative:

Demolition of Blighted StructuresActivity Title:

Project Number:

NSP-08-0003

Project Title:

Demolition



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/80# of housing units 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,150,000.00

NSP Only - LH - 25% Set-Aside Miami-Dade Public Housing Agency

Total Projected Budget from All Sources

Match Contributed

$2,150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0001

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$0.00

To Date

03/23/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/59# of housing units 0 0

0 0/59 0/0 0/59# of Households benefitting 0 0

Activity Description:

Redevelopment activity that includes the construction of the public infrastructure for the HOPE VI project. These are the 59 set-
aside for families at 50% AMI and below.

Location Description:

HOPE VI site at the former Scott/Carver public housing site in the Liberty City/Model City area.

The County is continuing to work with the PHA and developer to ensure that this project moves forward within the prescribed
timelines.  The Department of Housing and Community Development is currently in the process of executing an
Interdepartmental Agreement with the PHA to carry out functions under the NSP, the Housing Agency has signed.  This
Agreement outlines each party's responsibilities under the program.  It has been signed by the PHA.  The developer has also
signed the Additional Services Agreement.
 
The Department of Housing and Community Development staff met with PHA staff and the Master Developer to discuss
timelines and other ancillary programmatic processes.  It is anticipated that the Additional Services Agreement, which will detail
requirements for the Master Developer under the NSP, will be executed within the next quarter ending in December 2009. 
Upon execution of the Additional Services Agreement, $8,600,000 will be committed to support the Scott/Carver HOPE VI area
at which time funding can be drawn upon environmental clearance of the subject property.  The Department is working
diligently with the PHA to ensure complete compliance with the NSP requirements and expeditious expenditure of program
funds.

Activity Progress Narrative:

Multi-family HOPE VI new rental unitsActivity Title:

Project Number:

NSP-08-0004

Project Title:

Redevelopment of Vacant Land HOPE VI Project



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$6,450,000.00

Low/Mod Miami-Dade Public Housing Agency

Total Projected Budget from All Sources

Match Contributed

$6,450,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$0.00

To Date

03/23/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/177# of housing units 0 0

0 0/0 0/177 0/177# of Households benefitting 0 0

Activity Description:

Redevelopment activity that includes the construction of public infrastructure for the HOPE VI project for the development and
new construction of affordable housing.

Location Description:

HOPE VI site at the former Scott/Carver public housing site in the Liberty City/Model City area.

The County is continuing to work with the PHA and developer to ensure that this project moves forward within the prescribed
timelines.  The Department of Housing and Community Development is currently in the process of executing an
Interdepartmental Agreement with the PHA to carry out functions under the NSP, the PHA has signed.  This Agreement
outlines each party's responsibilities under the program.  The developer has signed the Additional Services Agreement for the
public infrastructure.
 
The Department of Housing and Community Development staff met with PHA staff and the Master Developer to discuss
timelines and other ancillary programmatic processes.  It is anticipated that the Additional Services Agreement, which will detail
requirements for the Master Developer under the NSP, will be executed within the next quarter ending in December 2009. 
Upon execution of the Additional Services Agreement, $8,600,000 will be committed to support the Scott/Carver HOPE VI area
at which time funding can be drawn upon environmental clearance of the subject property.  The Department is working
diligently with the PHA to ensure complete compliance with the NSP requirements and expeditious expenditure of program
funds.

Activity Progress Narrative:

Multi-family HOPE VI new rental unitsActivity Title:

Project Number:

NSP-08-0004

Project Title:

Redevelopment of Vacant Land HOPE VI Project



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,500,000.00

NSP Only - LH - 25% Set-Aside Office of Community and Economic Development

Total Projected Budget from All Sources

Match Contributed

$2,500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E1-0001

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/20# of housing units 0 0

0 0/20 0/0 0/20# of Households benefitting 0 0

Activity Description:

Redevelopment of vacant land for multi-family rentals.

Location Description:

Northwest 62nd Street and 23rd Avenue.

The County has selected the developer to assist with the construction of a new development in the Expanded HOPE VI Area. 
As of September 30, 2009, the Cone of Silence was still in effect. Once the Cone of Silence has been lifted, the selected
developer will be announced for public consumption.  Next steps will include negotiating the contract with the selected
developer to construct at least 40 new units not exceeding $125,000 per unit that will serve incomes of 120% AMI or less. Once
the contract has been executed, the $5,000,000 allocated for this project activity will be considered committed.  This process is
expected to transpire within the quarter ending in December 2009.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Multi-family Expanded H6 Area new rentalActivity Title:

Project Number:

NSP-08-0005

Project Title:

Redevelopment of Vacant Land Expanded H6 Area



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,500,000.00

NSP Only - LMMI Office of Community and Economic Development

Total Projected Budget from All Sources

Match Contributed

$2,500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E1-0002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/20# of housing units 0 0

0 0/0 0/20 0/20# of Households benefitting 0 0

Activity Description:

Redevelopment of vacant land for multi-family rentals.

Location Description:

Northwest 62nd Street and 23rd Avenue.

The County has selected the developer to assist with the construction of a new development in the Expanded HOPE VI Area. 
As of September 30, 2009, the Cone of Silence was still in effect. Once the Cone of Silence has been lifted, the selected
developer will be announced for public consumption.  Next steps will include negotiating the contract with the selected
developer to construct at least 40 new units not exceeding $125,000 per unit that will serve incomes of 120% AMI or less. Once
the contract has been executed, the $5,000,000 allocated for this project activity will be considered committed.  This process is
expected to transpire within the quarter ending in December 2009.

Activity Progress Narrative:

Multi-family Expanded H6 Area new rentalActivity Title:

Project Number:

NSP-08-0005

Project Title:

Redevelopment of Vacant Land Expanded H6 Area



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$6,220,720.00

N/A Office of Community and Economic Development

Total Projected Budget from All Sources

Match Contributed

$6,220,720.00

N/A

$0.00

$0.00

$6,220,720.00

$107,817.37

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-Z-0001

$122,075.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/05/2013

$6,220,720.00

To Date

09/29/2008

$122,075.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration and Planning.

Location Description:

Miami-Dade County.

Administration and Planning continues with the assistance of our consultant.  The County continues to address compliance and
monitoring of activities and outcomes.  The management team, fiscal unit and compliance are some of the areas that are
directly associated with the administration of the program as opposed to those that are program specific.  The department
conducted an NSP training facilitated by ICF.  We were able to train department staff as well as County staff that is working on
the NSP program.  The training was a success and will be followed by additional training as the program continues.
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration and PlanningActivity Title:

Project Number:

NSP-08-0006

Project Title:

Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources


	Title
	Title
	Title

